

photorealism gantt chart.mpp

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Timeline																											
							27	01	05	09	13	17	21	25	29	02	06	10	14	18	22	26	30	04	08	12	16	20	24	28	01	05	09	13
1		Moduel Launch	81 days	Mon 01/10/12	Mon 21/01/13		[Gantt bar for Task 1: 100% completion]																											
2	✓	Write a proposal	2 days	Mon 01/10/12	Tue 02/10/12		[Gantt bar for Task 2: 100% completion]																											
3	✓	Reflect on practice to date	2 days	Mon 08/10/12	Tue 09/10/12		[Gantt bar for Task 3: 100% completion]																											
6	✓	Lighting workshop	1 day	Mon 08/10/12	Mon 08/10/12		[Gantt bar for Task 6: 100% completion]																											
4	✓	Produce a plan	2 days	Sun 14/10/12	Mon 15/10/12		[Gantt bar for Task 4: 100% completion]																											
5	✓	Studio Work	32 days	Mon 15/10/12	Tue 27/11/12		[Gantt bar for Task 5: 100% completion]																											
7	✓	Reevaluate learning outcomes	1 day	Wed 17/10/12	Wed 17/10/12		[Gantt bar for Task 7: 100% completion]																											
8	✓	Produce a brain storm	1 day	Sun 21/10/12	Sun 21/10/12		[Gantt bar for Task 8: 100% completion]																											
9	✓	Camera workshop	1 day	Mon 22/10/12	Mon 22/10/12		[Gantt bar for Task 9: 100% completion]																											
10	✓	Write a structured plan to satisfy learning outcomes	2 days	Wed 24/10/12	Thu 25/10/12		[Gantt bar for Task 10: 100% completion]																											
11	✓	Produce a Gantt chart	1 day	Sun 28/10/12	Sun 28/10/12		[Gantt bar for Task 11: 100% completion]																											
12	✓	F-Stops, ISO and Shutter speed workshop	1 day	Mon 29/10/12	Mon 29/10/12		[Gantt bar for Task 12: 100% completion]																											
13	✓	Tutorial booked	1 day	Mon 29/10/12	Mon 29/10/12		[Gantt bar for Task 13: 100% completion]																											
14	✓	Learning contract review	1 day	Mon 29/10/12	Mon 29/10/12		[Gantt bar for Task 14: 100% completion]																											
15	✓	Film language workshop	1 day	Mon 05/11/12	Mon 05/11/12		[Gantt bar for Task 15: 100% completion]																											
16	✓	Study trip	7 days	Mon 12/11/12	Tue 20/11/12		[Gantt bar for Task 16: 100% completion]																											
17	✓	Research application module begins	1 day	Mon 19/11/12	Mon 19/11/12		[Gantt bar for Task 17: 100% completion]																											
18	✓	Summarise findings to date	3 days	Thu 22/11/12	Sun 25/11/12		[Gantt bar for Task 18: 100% completion]																											
20	✓	Learning contract review	1 day	Mon 26/11/12	Mon 26/11/12		[Gantt bar for Task 20: 100% completion]																											
19	✓	Produce a research plan	1 day	Tue 27/11/12	Tue 27/11/12		[Gantt bar for Task 19: 100% completion]																											
21	✓	Research	8 days	Wed 28/11/12	Fri 07/12/12		[Gantt bar for Task 21: 100% completion]																											
23	✓	Prepare for formative assessment	2 days	Fri 07/12/12	Sun 09/12/12		[Gantt bar for Task 23: 100% completion]																											
24		Summarise research	6 days	Fri 07/12/12	Fri 14/12/12		[Gantt bar for Task 24: 75% completion]																											
22	✓	Formative assessment	1 day	Mon 10/12/12	Mon 10/12/12		[Gantt bar for Task 22: 100% completion]																											
25		Apply research to practice and produce a body of work	21 days	Mon 10/12/12	Sun 06/01/13		[Gantt bar for Task 25: 50% completion]																											
26	✓	Produce a poster	6 days	Mon 07/01/13	Sun 13/01/13		[Gantt bar for Task 26: 100% completion]																											
27		Poster presentation	1 day	Mon 14/01/13	Mon 14/01/13		[Gantt bar for Task 27: 0% completion]																											
28		Mop up	5 days	Tue 15/01/13	Sun 20/01/13		[Gantt bar for Task 28: 0% completion]																											
29		Summative assessment	1 day	Mon 21/01/13	Mon 21/01/13		[Gantt bar for Task 29: 0% completion]																											

photorealism gantt chart.mpp

an '13	04 Feb '13	18 Feb '13	04 Mar '13	18 Mar '13	01 Apr '13	15 Apr '13	29 Apr '13	13 May '13	27 May '13	10 Jun '13	24 Jun '13	08 Jul '13	22 Jul '13	05 Aug '13	19 Aug '13	02 Sep '13	16																																									
25	29	02	06	10	14	18	22	26	02	06	10	14	18	22	26	30	03	07	11	15	19	23	27	01	05	09	13	17	21	25	29	02	06	10	14	18	22	26	30	04	08	12	16	20	24	28	01	05	09	13	17	21	25	29	02	06	10	14

6